LA Plaza Project

— September 2004
e EIR Certified by Board of Supervisors

o Geotechnical Investigations

2008-2010

County Rehabilitation of
Vickrey-Brunswig Building
and Plaza House

June 2010 —

2010

— September 2010
e Addendum to the EIR Certified
by Board of Supervisors

zzzzzzz

December 2010 —
e Native American Heritage
Commission Contacted

November 2010 —
e Catholic Archdiocese Contacted

— QOctober 2010
e Isolated Human
Remains Discovered

e County Coroner Immediately
Contactec

e Cultural Resources Management Plan

e Repatriation Plan
e Community Workshop

June 2011 —
e Community Workshop

April 2011

e Interim Interpretive Signage at Historic Cemetery

e LA Plaza de Cultura y Arte Grand Opening
e Community Workshop

March 2011 —
e Community Workshop

February 2011 —
e County and Foundation
Invitation to Community Meeting
Re: Repatriation of Remains

e Relocation of Exhumed Skeletal
Remains to Natural History
Museum Completed

— January 2011
e Historic Cemetery Site Secured
e Excavation in Historic
Cemetery Area Halted

e LA Plaza de Cultura y Artes
Foundation Issues Official
Statement

e County of Los Angeles and
Foundation Initiate Outreach

July 2010 to December 2011
Foundation Construction Activities

2011

December 2011 —
e Anticipation of Completion of
Campo Santo and Related Activities

August 2011 —

July 2011 —




